



## **Interior Project Timeline**

Last Day to Register on D/B Vendor List	Nov. 18, 2014
RFQ Issued	Nov. 21, 2014
Mandatory Pre-Proposal Conference for D/B Vendors	Dec. 8, 2014
Response to RFQ Due	Dec. 15, 2014
Short-Listed Teams Announced	Jan. 2, 2015
Issue RFP	Jan. 5, 2015
Pre-Proposal Site Visit by Prospective Vendors	Jan. 21, 2015
Last Day to Submit RFIs	Jan. 28, 2015
Final RFI Responses Issued by OMES	Jan. 30, 2015
RFP Due	Feb. 6, 2015
RFP Interviews	Feb. 11, 2015
Contract Awarded	Feb. 23, 2015